

| <u>A 403 CHALLENGE FUND</u> | <u>SGC and BCC Combined Programme</u> | <u>Revision C</u> | |
|-------------------------------------|-------------------------------------------|---------------------------------------------|----------------|
| <u>SITE REFERENCE</u> | <u>INDICATIVE DATES SUBJECT TO CHANGE</u> | <u>TRAFFIC MANAGEMENT</u> | <u>PROCESS</u> |
| BCC Phase 4+A4:A26 | Completed | | |
| SGC F | Completed | | |
| SGC E | Completed | | |
| BCC Phase 3 | Completed | | |
| SGC Site X1 & X2 | Completed | | |
| BCC Phase 2 (incl. Rockingham Road) | Completed | | |
| BCC Phase 7 and 6 | Delayed. 23rd May - 15th July | Traffic Lights | Civils |
| SGC Site X3 & X4 | Completed | | |
| BCC Phase 4 | Completed | | |
| SGC Site F | Completed | | |
| SGC Site D | 16th - 26th May | Night Closure | All surfacing |
| SGC Site G1 | 26th May | Nights Traffic Lights + Convoy | All surfacing |
| SGC Site A | 31st May - 20th June | Night Closure + Inner Ring Road Day Closure | All surfacing |
| SGC Site B | 20th June - 8th July | Night Closure | All surfacing |
| SGC Site C | 7th - 21st July | Night Closure | Reconstruction |
| SGC Site G2 | 25th July - 23rd August 2016 | Full Closure 24/7 | All surfacing |
| SGC Site G3 | 3rd - 11th August | Nights Traffic lights | Road Marking |
| SGC Site G3 | 23rd - 24th August | Nights Traffic lights | All surfacing |
| BCC Phase 5 | 29th August - 23rd September | Night Closure | All surfacing |
| BCC Phase 6 | 26th September - 21st October | Night Closure | All surfacing |
| BCC Phase 7 | 24th October - 14th November | Night Closure | All surfacing |

NOTES

Convoy - traffic will be led through the works at a slow speed

SGC Night closure- no traffic allowed through 6pm to 6am

BCC Night closure- 7pm to 6am