

<u>A 403 CHALLENGE FUND</u>			
<u>SITE REFERENCE</u>	<u>INDICATIVE DATES SUBJECT TO CHANGE</u>	<u>TRAFFIC MANAGEMENT</u>	<u>PROCESS</u>
F	15th - 22nd Feb	Night and day Traffic Lights	All surfacing
E	23rd Feb - 3rd March	Night Traffic Lights+ Convoy	Lower layers Surfacing
B	4th - 11th March	Convoy	Lower layers Surfacing
X1 & X2 / X3 & X4	Feb - March 2016	Nights Convoy	Surfacing
X3 & X4	Mar-16	Nights Convoy	Surfacing
B	March - April 2016	Night Closure	All surfacing
E	Apr-16	Night Traffic Lights+ Convoy	Final surfacing
E	Sunday 3rd/10th/17th April	Daytime closure	All surfacing
F	Apr-16	Nights Traffic Lights	Final surfacing
G1	April - May 2016	Nights Traffic Lights + Convoy	All surfacing
D	May-16	Night Closure	All surfacing
A	May - June 2016	Night closure	All surfacing
B	June - July 2016	Night Closure	All surfacing
C	Jul-16	Night Closure	All surfacing
G2	July - August 2016	Full Closure 24/7	Reconstruction
G3	Jul-16	Nights Traffic lights	All surfacing

NOTES

Convoy - traffic will be led through the works at a slow speed

Night closure- no traffic allowed through 7pm to 5am