

A403 Avonmouth Challenge Bid

Phase	Location	05 Sep	12 Sep	19 Sep	26 Sep	03 Oct	10 Oct	17 Oct	24 Oct	31 Oct	07 Nov	14 Nov	21 Nov	28 Nov	05 Dec	12 Dec	19 Dec	26 Dec	02 Jan	
1	St Andrews Road (Crowley Way to Kings Weston Lane)																			
2	St Andrews Road (Kings Weston Lane to Smoke Lane)																			
3	Smoke Lane (St Andrews Road to Poplar Way West)																			
4	Smoke Lane (Poplar Way West to Chittening Road)																			
5	Chittening Road (Whole Length)			1	2	3														
6	Severn Road (Chittening Road to Bend)						1	2	3	4	5	6	7	8	1	2	3			
7	Severn Road (Bend to Boundary)	11	12	13	14	15	16	17	18			1	2	3						
8	King Road Avenue			1	2	3	4	5	6	1	2									
9	Avonmouth Village						1	2	3											
10	King Weston Lane (footpath)																			
11	Kings Weston Lane		1	2	3															

Civils - Traffic lights

Day Surfacing - Traffic lights

Day Surfacing - DAY Time Closure

Night Surfacing - NIGHT Time Closure

Outstanding / Remedial Work - on occasion lights as necessary

Weekend closure - Oct 1st and 2nd October